

# Meeting Report – 12/01

## Summary of the Meeting

The meeting focused on **final stabilization and validation** of the project.

This sprint aimed to verify that all features work correctly across **web and mobile**, ensure deployment readiness, and prepare the project for final delivery.

## Objectives for the Week

### All Platforms

- Verify **all features** on both **mobile and web**
- Validate **unit tests**
- Review and finalize **project documentation**

### Infrastructure & DevOps

- Verify **CI pipeline**
- Validate **Dockerization** to ensure consistent deployment

### Web

- Rework the **application page** to improve clarity and presentation

## Expected Deliverables by the End of the Week

- A **fully validated application** on web and mobile
- Working **CI pipeline** and **Dockerized environment**
- Finalized **documentation**
- A **clean and stable version** ready for final evaluation