

Meeting Report – 08/12

Recap of Last Week

Last week showed good progress on many technical components, even if the rhythm slowed down slightly. Team motivation remains strong, especially with the **MVP defense** happening this week.

Main achievements from last week included:

- Database manager implemented (**Gorm**)
- OAuth progressing on backend, mobile, and web
- Manual trigger + webhook successfully implemented
- First iterations of mobile and web **home pages**
- Mobile unit tests attempted (not working yet)

Overall, the foundations are in place, and the team is confident moving forward.

Progress of the Week

Backend & Database

- Database manager **Gorm implemented** more features still need to be added
- OAuth backend progressing need to handle **cookies** properly
- **Manual trigger** and **webhook features** fully functional

Web

- Home page for **areas** implemented
- OAuth integration ongoing

Mobile

- OAuth mobile progressing + **Google account configuration**
- Unit tests attempted but currently **not working**
- Home page implemented

Team Feedback

The team feels the week was **slightly slower** than expected, but progress remains steady. With the **MVP defense this week**, everyone is determined to push hard and finalize the core features.

We believe in the MVP time to grind.

Objectives for the Week

1. Finalize OAuth

- Connect OAuth across **backend**, **web**, and **mobile**
- Achieve a **stable V1** of authentication

2. Implement First Service

- Once OAuth is fully functional, implement the first **Google service**
- Deliver **at least one working area**

3. Documentation & Testing

- Finalize **unit tests**
- Complete the **technical documentation**
- Update and clean the **wiki**